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INTRODUCTION 
 
The River Corridor Waste Management consists of the 300 Area Liquid Effluent Treatment Facility, Project 
Baseline Summary (PBS) RL-RC05, Work Breakdown Structure (WBS) 3.1.5.2. 
 
NOTE: Unless otherwise noted, all information contained herein is as of the end of September 2002. 
 

TOP ACCOMPLISHMENTS FOR FY2002 
 
The 300 Area Treated Effluent Disposal Facility (TEDF)  At the 310 Treated Effluent Disposal 
Facility (TEDF), over 48 million gallons of industrial waste water were treated in FY 2002. 
 

SAFETY 
 
All River Corridor (RC) Safety and Conduct of Operations information is reported in section F. 

 
BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 

 

Breakthroughs 
 
Permit By Rule Treatment at 300 Area TEDF  FH investigated the potential to treat limited 
categories of liquid non-radioactive hazardous wastes using the existing capabilities of the 300 Area TEDF 
by applying a permit exclusion available within the waste regulations.  Treatment of hazardous wastes at 
TEDF could provide a low-cost option for disposal of some wastes currently sent off-site.  While initial 
implementation activities are planned through the remainder of FY 2002, full implementation will be 
delayed to FY 2003 due to funding constraints. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
300 Area TEDF Operations  Continue processing of 300 area industrial waste water. 
 

MILESTONE ACHIEVEMENT  
 
None to report. 

PERFORMANCE OBJECTIVES 
 

None to report. 
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BCWS BCWP ACWP SV % CV % BAC

PBS RC05  
WBS 3.1.5.2

300 Area Liquid Effluent 
Treatment Facility

3,673$        3686 2,882$         13$           0% 804$        22% 3,673$        

3,673$        3,686$          2,882$         13$           0% 804$        22% 3,673$        Total River Corridor 
Waste Management

FYTD

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 

 
 
 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The favorable schedule variance of $0.01M (0 percent) is within established thresholds. The favorable 
cost variance of $0.8M (22 percent) is due to staff reassignments and less material purchases than 
originally planned.   
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$0.01M) 
 
The schedule variance is within threshold. 
 

Cost Variance Analysis:   (+$0.8M) 
 
300 Area Liquid Effluent Treatment Facility — 3.1.5.2/RC05   
Description and Cause: The favorable cost variance was primarily due to lower than planned labor 
costs and less material purchases than originally planned. 

Impact: No Impact.   
Corrective Action: No corrective action required. 

 

ISSUES 
Technical Issues 
 
None to report. 
 
Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 


